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Amendment 1 to 2019-PMO-01 RFP 
July 1, 2019 

 
NOTE THE FOLLOWING AND ATTACHED ADDITIONS, DELETIONS AND/OR CHANGES TO THE 
REQUIREMENTS FOR THE REQUEST FOR PROPOSAL NUMBER: 2019-PMO-01. THIS 

AMENDMENT MUST BE INCLUDED IN THE PROPOSER’S RESPONSE AND MEET THE 
REQUIREMENTS AS DEFINED IN THE RFP. 
 
THE PROPOSER MUST SIGN AND RETURN THIS AMENDMENT WITH THEIR PROPOSAL. 
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1. Section IV. Scope of Work, A. Overview/Statement of Need, Page 16, Changed as 
follows: 

 
Was 
 

High Level Procurement Schedule 

Procurements Award Made 
IV&V Onboard FY 2018 (Awarded) 

MMIS Takeover Implementation and 
Maintenance and Operations 

FY 2019 

PMO Services FY 2019 
System Integrator FY 2019 

Enterprise Data Warehouse (Cohort 1) FY 2020 
Provider Management (Cohort 2) FY 2020 
Program Integrity (Cohort 3) FY 2022 

Member Communication (Cohort 4) FY 2022 
Base MMIS (Cohort 5) FY 2021 

Note: The modular breakout schedule is subject to change following an evaluation to be completed by 
the PMO service and System Integrator including CMS approval.  

 

 
Changed to 
 

High Level Procurement Schedule 

Procurements Award Made 
IV&V Onboard FY 2018 (Awarded) 

MMIS Takeover Implementation and 
Maintenance and Operations 

FY 2019 

PMO Services FY 2020 
System Integrator FY 2021 

Enterprise Data Warehouse (Cohort 1) FY 2022 
Provider Management (Cohort 2) FY 2022 

Program Integrity (Cohort 3) FY 2024 
Member Communication (Cohort 4) FY 2024 
Base MMIS (Cohort 5) FY 2023 

Note: The modular breakout schedule is subject to change following an evaluation to be completed by 
the PMO service and System Integrator including CMS approval.  
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2. IV. Scope of Work, Section F. Common Processes, 16. Post Implementation and 
Certification Support, Page 29, Changed as follows: 

 
Was 
 
The PMO Vendor shall provide post-implementation and certification support for each vendor or cohort 
through all certification activities and for ninety-days (90 days) after CMS certification has been received. 
The PMO Vendor shall develop a certification management plan that shall define the activities and the 
schedule related to the certification of each vendor or cohort. See the CMS Medicaid Enterprise 
Certification Toolkit for details on certification activities.  This support shall include, but not be limited to 
status reporting, communications, meeting coordination and set-up, issue tracking and coordination, and 
other project support as requested.  At the end of certification plus the ninety-days (90 days), the PMO 
Vendor shall conduct a survey of parties involved to determine satisfaction and identify areas of concern 
and possible improvements.  If possible, these areas of concerns and possible improvements shall be 
addressed in future RFPs/RFBs.  As part of this Post Implementation and Certification task, the PMO 
Vendor shall develop a support monitoring plan and a Post Implementation Turnover Plan for each 
cohort or implementation.  The PMO Vendor’s Post Implementation and Certification Support Monitoring 
Plan shall include but not be limited to release management, defect management, compliance 
management, and Service Level Agreement (SLA) reporting and monitoring,   The PMO Vendor’s Post 
Implementation Turn-over Plan will define a RACI chart as well as the processes and  procedures needed 
by the Agency to assume the monitoring responsibilities.  The Post Implementation Turn-over Plan with 
an associated Responsibility Assignment Matrix shall be reviewed in a meeting with the Agency.  
Following the standards procedures defined in this document, the Post Implementation Turn-over Plan 
and RACI chart shall be sent out to the Agency responsible parties five (5) business days before the 
meeting. 

 
Changed to 
 
The PMO Vendor shall provide post-implementation support for the life of the contract and certification 
support for each vendor or cohort through all certification activities and for ninety-days (90 days) after 
CMS certification has been received. The PMO Vendor shall develop a certification management plan 
that shall define the activities and the schedule related to the certification of each vendor or cohort. See 
the CMS Medicaid Enterprise Certification Toolkit for details on certification activities.  This post-
implementation support shall include, but not be limited to status reporting, communications, meeting 
coordination and set-up, issue tracking and coordination, and other project support as requested.  At the 
end of certification plus the ninety-days (90 days), the PMO Vendor shall conduct a survey of parties 
involved to determine satisfaction and identify areas of concern and possible improvements.  If possible, 
these areas of concerns and possible improvements shall be addressed in future RFPs/RFBs.  As part of 
this Post Implementation and Certification task, the PMO Vendor shall develop a support monitoring 
plan and a Post Implementation Turnover Plan for each cohort or implementation.  The PMO Vendor’s 
Post Implementation and Certification Support Monitoring Plan shall include but not be limited to release 
management, defect management, compliance management, and Service Level Agreement (SLA) 
reporting and monitoring,   The PMO Vendor’s Post Implementation Turn-over Plan will define a RACI 
chart as well as the processes and  procedures needed by the Agency to assume the monitoring 
responsibilities.  The Post Implementation Turn-over Plan with an associated Responsibility Assignment 
Matrix shall be reviewed in a meeting with the Agency.  Following the standards procedures defined in 

https://www.medicaid.gov/medicaid/data-and-systems/mect/index.html
https://www.medicaid.gov/medicaid/data-and-systems/mect/index.html
https://www.medicaid.gov/medicaid/data-and-systems/mect/index.html
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this document, the Post Implementation Turn-over Plan and RACI chart shall be sent out to the Agency 
responsible parties five (5) business days before the meeting.  
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3. IV. Scope of Work, Section F. Common Processes, 21. Common Processes Required 
Artifacts, Page 32, Changed as follows: 

 
Was 
 
The PMO Vendor shall be responsible for producing the following artifacts from the common processes.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  The 
artifacts below must be maintained and updated.  Standard maintenance shall occur at any time during 
the project but a periodic review will encompass the entire document.    The frequency below indicates a 
time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time frames with 
the Agency.    

 

Changed to 
 
The PMO Vendor shall be responsible for producing the following artifacts from the common processes.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  The 
artifacts below must be maintained and updated.  Standard maintenance shall occur at any time during 
the project but a periodic review will encompass the entire document.    The frequency below indicates a 
time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time frames with 
the Agency.    
The PMO Vendor must maintain (or verify the maintenance of) all documentation defined in this section 
throughout the life of the contract, regardless of the status of the vendor or cohort.  The PMO Vendor 
will also be responsible for scheduling, agendas, meeting minutes, action items, etc. for any Agency 
meeting conducted with a vendor throughout the life of the contract regardless of the status of the 
vendor or cohort.     
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4. IV. Scope of Work, Section G. Requirements and Business Process Management, 3. 
Requirements and Business Process Management Required Artifacts, Page 32, 

Changed as follows: 
 
Was 

 
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time 
frames with the Agency.    

 
 
Changed to 

 
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time 
frames with the Agency.    
The PMO Vendor must maintain (or verify the maintenance of) all documentation defined in this section 
throughout the life of the contract, regardless of the status of the vendor or cohort.  The PMO Vendor 
will also be responsible for scheduling, agendas, meeting minutes, action items, etc. for any Agency 
meeting conducted with a vendor throughout the life of the contract regardless of the status of the 
vendor or cohort.     
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5. IV. Scope of Work, Section H. Program Management Office, 3. Program Management 
Office Required Artifacts, Page 32, Changed as follows: 

 
Was 
 
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule. 
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time 
frames with the Agency.    

 

Changed to 
 
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time 
frames with the Agency.    
The PMO Vendor must maintain (or verify the maintenance of) all documentation defined in this section 
throughout the life of the contract, regardless of the status of the vendor or cohort.  The PMO Vendor 
will also be responsible for scheduling, agendas, meeting minutes, action items, etc. for any Agency 
meeting conducted with a vendor throughout the life of the contract regardless of the status of the 
vendor or cohort.     
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6. IV. Scope of Work, Section I. Medicaid Enterprise Architecture (MEA), 3. Enterprise 
Architecture Required Artifacts, Page 32, Changed as follows: 

 
Was 
 
The list below consist of a set of deliverables for the project.   
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule. 
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time 
frames with the Agency.    

 
Changed to 

 
The list below consist of a set of deliverables for the project.   
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  The PMO Vendor can discuss changes to these time 
frames with the Agency.    
The PMO Vendor must maintain (or verify the maintenance of) all documentation defined in this section 
throughout the life of the contract, regardless of the status of the vendor or cohort.  The PMO Vendor 
will also be responsible for scheduling, agendas, meeting minutes, action items, etc. for any Agency 
meeting conducted with a vendor throughout the life of the contract regardless of the status of the 
vendor or cohort.     
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7. IV. Scope of Work, Section J. Organizational Change Management (OCM), 3. 
Organizational Change Management Required Artifacts, Page 32, Changed as follows: 

 
Was 
 
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule.  
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  If the time frames appear to be unreasonable, the 
PMO Vendor can discuss changes to these time frames with the Agency.    

 

Changed to 
 
The PMO Vendor shall be responsible for producing the following artifacts to address their project team.   
The artifacts must be produced to receive payment according to the PMO Vendor’s project schedule. 
The artifacts below must be maintained and updated.  Standard maintenance shall occur at any time 
during the project but a periodic review will encompass the entire document.    The frequency below 
indicates a time frame for these periodic reviews.  If the time frames appear to be unreasonable, the 
PMO Vendor can discuss changes to these time frames with the Agency.    
The PMO Vendor must maintain (or verify the maintenance of) all documentation defined in this section 
throughout the life of the contract, regardless of the status of the vendor or cohort.  The PMO Vendor 
will also be responsible for scheduling, agendas, meeting minutes, action items, etc. for any Agency 
meeting conducted with a vendor throughout the life of the contract regardless of the status of the 
vendor or cohort.     
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8. Appendix I. Procurement Library Contents, Page 176, Changed as follows: 
 

Was 
 

Appendix I:   Procurement Library Contents 
 MITA State Self-Assessment (SS-A) Roadmap (2016) 

 
Changed to 
 

Appendix I:   Procurement Library Contents 
 MITA State Self-Assessment (SS-A) Roadmap (2016) 
 Ancillary Systems Table from MITA SS-A Submitted 03-12-19 
 Agency Supplied Hardware Option 1 - HP_ELITEBOOK_SPECS 
 Agency Supplied Hardware Option 2 - OptiPlex5060_SPECS 
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9. IV. Scope of Work, Section B. Physical Location, page 17, Changed as follows: 
 

Was 
 
The Agency shall provide workspace and meeting spaces for the PMO Vendor.   The PMO Vendor shall be 
required to adhere to all applicable Agency policies and procedures.  The Agency has strict procedures for 
things such as badge use, exiting and entering the building, and elevator access.  PMO Vendor personnel 
having access to an Alabama Medicaid Agency building or office shall be subject to background checks at 
the vendor’s expense. The PMO Vendor shall be responsible for their own parking.  
The Vendors may inspect the work site.  The inspection must be scheduled by e-mailing a request to 

PMORFP@medicaid.alabama.gov.  The Vendor will be contacted to make arrangements to 
view the site. 
 
Changed to 

 
The Agency shall provide workspace and meeting spaces for the PMO Vendor.   The PMO Vendor shall be 
required to adhere to all applicable Agency policies and procedures.  The Agency has strict procedures for 
things such as badge use, exiting and entering the building, and elevator access.  PMO Vendor personnel 
having access to an Alabama Medicaid Agency building or office shall be subject to background checks at 
the vendor’s expense. The PMO Vendor shall be responsible for their own parking.  
  

mailto:PMORFP@medicaid.alabama.gov
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10. IV. Scope of Work, Section H. Program Management Office, 4. Program Management 
Office Contract Required Personnel, Page 67, Changed as follows: 

 
Was 
 
The State has identified six Program Management Office contract required personnel positions.  The 
Agency realizes that the PMO Vendor may have other positions that are needed to complete the 
assigned tasks. State resources will partner with the PMO Vendor’s staff; however, the PMO Vendor 
should expect to be the driver and manager of all project activities to ensure that schedule, cost, and 
project deliverables are met. 
 

Changed to 

 
The State has identified five Program Management Office contract required personnel positions.  The 
Agency realizes that the PMO Vendor may have other positions that are needed to complete the 
assigned tasks. State resources will partner with the PMO Vendor’s staff; however, the PMO Vendor 
should expect to be the driver and manager of all project activities to ensure that schedule, cost, and 
project deliverables are met. 
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11. IV. Scope of Work, Section J. Organizational Change Management, 3. Organizational 
Change Management Required Artifacts, Page 94, Changed as follows: 

 
Was 
 

OCM-2- e2—OCM Training Matrix  

Communication Matrix 
 

 Single Vendor  
 Multi-Vendor  

Six (6) weeks from contract 
signing  
 
Update every six (6) months 
throughout the project 

 
Changed to 
 

OCM-2- e2—OCM Training Matrix  

Training Matrix 
 

 Single Vendor  
 Multi-Vendor  

Six (6) weeks from contract 
signing  
 
Update every six (6) months 
throughout the project 
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I hereby acknowledge the receipt of Amendment 1 to RFP 2019-PMO-01. 
 

 
__________________________________  _______________________ 
Authorized [Proposer/Vendor] Signature     Date 

 
 
 
__________________________________ 

[Proposer/Vendor] Organization 
 


